Message

From: Yagecic, John [DRBC] [John.Yagecic@drbc.gov]
Sent: 8/17/2022 3:12:52 PM
To: Frank.Klapinski [Frank.Klapinski@dep.nj.gov]; Gaylord, Brent [Gaylord.Brent@epa.gov]; Biswarup Guha

[Biswarup.Guha@dep.nj.gov]; sukunkel@pa.gov; Lookenbill, Michael [mlookenbil@pa.gov]; Hoffman, Jeffrey L.
[DEP] [Jeffrey.L.Hoffman@dep.nj.gov]; Seeberger, Stephen [stephen.seeberger@dep.nj.gov]; Alebus, Marzooq
[marzoog.alebus@dep.nj.gov]; Rosenwinkel, Susan [susan.rosenwinkel@dep.nj.gov}]; Voigt, Gregory
[Voigt.Gregory@epa.gov]; Jackson, Wayne [Jackson.Wayne@epa.gov]; Namsoo Suk
[namsoosuk@sonj.onmicrosoft.com]; Lai, Kuo-Liang [Lai.Kuo-Liang@epa.gov]; Hakowski, Denise
[Hakowski.Denise@epa.gov]; Hales, Dana [Hales.Dana@epa.gov]; Bentley, Katherine [bentley.katherine@epa.gov];
Patel, Pravin [prpatel@pa.gov]; bhanu.paudel@delaware.gov; Reynolds, Louis [Reynolds.Louis@epa.gov]; Borsuk,
Frank [borsuk.frank@epa.gov]; Hagy, Jim [Hagy.Jim@epa.gov]; Fleisig, Erica [Fleisig.Erica@epa.gov]

CC: Namsoo Suk [namsoosuk@sonj.onmicrosoft.com]; Amidon, Thomas [Thomas.Amidon@drbc.gov]; Kavanagh, Kristen

B. [DRBC] [Kristen.B.Kavanagh@drbc.gov]
DRBC HADO schedule through September

Subject:

Hi All,

As discussed during our co-regulator call, here is the planned schedule through September 30,

Below are our current plans to deliver the draft AA report to Commissioners and WQAC by the end of September.

Analysis of Attainability (AA)

Actions/ Task

Date

Note

Preliminary AA presentation to co-regulators and
WQAC

8/17 and 8/18

Preview of AA report at Commission Caucus

Wednesday, September

Pre-draft of Affordability Study

7,2022 | Report

Preview of AA report at WQAC Tuesday, September 13,

2022
Pre-draft AA report to co-regulators and DRBC for Friday, September 16,
review 2022
Comments from co-regulators and DRBC internal Friday, September 23,
review on the pre-draft AA report 2022
Draft AA report to Commissioners and WQAC Friday, Septembezro3202,
Supporting Documents for Analysis of Attainability
(AA)
Deliverable Date | Note

2" Draft - Linking Aquatic Life Uses with Dissolved
Oxygen Conditions in the Delaware River Estuary

Targeted Friday,
9/2/2022

can be delayed beyond
September 30 to meet other
deadlines

Final draft Hydrodynamic Model Report

Targeted Friday,
9/2/2023

Draft Water Quality Model Report

Friday, September 30,
2022

working with Model Expert Panel
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Friday, September 30
Draft Affordability Study Report ricay, septem ezrozz'

Thanks,
John Y.

ERENENS

John Yagecis, P.E

Manager, Water Quality Assassmaeant
Delaware River Basin Commission

25 Cosey Rd., West Tranton, NI 08828

(Currently working remotely, please use email)
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